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ALJ/HSY/ek4 PROPOSED DECISION Agenda ID #14618 
Ratesetting 

 
Decision __________________ 
 

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 

 
In The Matter of the Application of SAN 
DIEGO GAS & ELECTRIC COMPANY 
(U902E) for a Certificate of Public 
Convenience and Necessity for the 
Sycamore-Penasquitos 230 Kilovolt 
Transmission Line Project. 

 
Application 14-04-011 
(Filed April 7, 2014) 

 
 

ORDER EXTENDING STATUTORY DEADLINE 

 

Summary 

Public Utilities Code § 1701.5 provides that ratesetting proceedings shall 

be resolved within 18 months of the date the scoping memo is issued, unless the 

scoping memo sets a later date.  The Commission may also, upon making a 

written determination that the deadline cannot be met, including findings as to 

the reason, issue an order extending the deadline for no more than 60 days.  

1. Background 

The Assigned Commissioner’s Scoping Memo and Ruling issued on 

August 25, 2014, and the statutory deadline for resolving the proceeding is, 

therefore, currently February 24, 2016. 

The final environmental impact report (EIR) has yet to be issued due, in 

part, to continuing changes by the applicant with regard to its proposed project 

work areas and to the applicant’s request for additional time to submit 

comments on the draft EIR..  The final EIR will address the following issues in 

the proceeding: 
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 What are the significant adverse environmental impacts of 
the proposed project? 

 Are there potentially feasible mitigation measures or 
project alternatives that will avoid or lessen the significant 
adverse environmental impacts? 

 As between the proposed project and the project 
alternatives, which is environmentally superior? 

The final EIR will address comments on the draft EIR, and may revise 

findings made in the draft EIR as a result of those comments.  Thereafter, the 

presiding officer must take evidence and argument on the following issues in the 

proceeding:   

 Are the mitigation measures or project alternatives 
infeasible? 

 To the extent that the proposed project and/or project 
alternatives result in significant and unavoidable adverse 
environmental impacts, are there overriding considerations 
that nevertheless merit Commission approval of the 
proposed project or project alternative? 

 Was the EIR completed in compliance with California 
Environmental Quality Act, did the Commission review 
and consider the EIR prior to approving the project or a 
project alternative, and does the EIR reflect our 
independent judgment? 

 Is the proposed project and/or project alternative designed 
in compliance with the Commission’s policies governing 
the mitigation of EMF effects using low-cost and no-cost 
measures? 

 Does the project design comport with Commission rules 
and regulations and other applicable standards governing 
safe and reliable operations? 

The Commission therefore requires additional time to allow for the 

issuance of the final EIR, to take evidence and argument on these issues, to 
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prepare a proposed decision and to circulate it for public review and comment 

before it may resolve the proceeding.   

2. Waiver of Comments on Proposed Decision 

Under Rule 14.6(c)(4) of the Commission’s Rules of Practice and 

Procedure, the Commission may reduce or waive the period for public review 

and comment of decisions extending the deadline for resolving ratesetting 

proceedings.  We waive the period for public review and comment pursuant to 

this rule. 

3. Assignment of Proceeding 

Michael Picker is the assigned Commissioner and Hallie Yacknin is the 

assigned Administrative Law Judge and presiding officer in this proceeding. 

Finding of Fact 

The Commission requires additional time beyond the February 24, 2016, 

statutory deadline for deliberating this matter. 

Conclusions of Law 

1. The statutory deadline, as authorized by Decision 11-03-012 pursuant to 

Public Utilities Code § 1701.5, should be extended by an additional 60 days to 

May 24, 2016. 

2. The comment period should be waived pursuant to Rule 14.6(c)(4). 

IT IS SO ORDERED. 

This order is effective today. 


